

**Roadway Activity Report for TDOT Center Hill RPO**

September 26 – October 02, 2019

**CUMBERLAND COUNTY I-40 Construction of a truck climbing lane EB near MM 339, including grading, drainage, and paving:**

Construction signs, guardrail (westbound), and portable barrier rail (eastbound) have been installed. The contractor has begun grade work in the median behind portable barrier rail. Motorists are encouraged to slow down, use caution, and be aware of construction personnel in the work zone and equipment that will be entering/exiting the roadway. Estimated project completion date is June 2020.

[Charles Blalock and Sons, Inc./Bradley/CNS298]

**CUMBERLAND COUNTY SR-1 (US-70) Emergency slope stabilization near LM 26.6:** Construction signs, portable barrier rail, and temporary traffic signals have been installed. SR-1 (US-70) will be reduced to one lane of traffic between Godsey Road and Renegade Mountain Parkway while slope stabilization is in process. Motorists should exercise caution as they travel through the work zone. Estimated project completion date is November 2019.

[Twin K Construction/Bradley/CNT234]

**CUMBERLAND COUNTY SR-1 (US-70) Resurfacing from east of Pomona Road (LM 8.89) to west of SR-24 (US-70N) (LM 13) and on SR-28 (US-127) from south of Sawmill Road (LM 8.9) to north of SR-392 (LM 12.74) and on SR-392 from north of Old Mail Road (LM 1.9) to SR-28 (US-127) (LM 2.78):** Paving is complete on SR-1 (US-70S), SR-392 (Miller Avenue), and SR-28 (US-127). New traffic pattern on SR-28 (US-127) - the center turn lane has been extended from Brookhaven subdivision south to Three Mile Creek. Remaining work includes the installation of permanent signs and delineators which should cause little or no delays. Motorists should be alert for construction personnel/equipment working along the roadway. Estimated project completion date is October 2019.

[Rogers Group, Inc./Bradley/CNT088]

**CUMBERLAND COUNTY SR-101 (Peavine Road) Grading, drainage, and paving from Firetower Road to Westchester/Catoosa Boulevard:** As grade work progresses, motorists should be alert for shifts in traffic patterns to allow for construction activities. The posted speed limit has been reduced from 45 MPH to 35 MPH within the work zone. Temporary lane closures may be needed to support paving and other activities. Dartmoor Road will be closed between Peavine Road and Wilshire Heights to install a storm drain. Detour signs are in place and the duration of the closure is expected to be about 2 weeks. Motorists should reduce speeds on Peavine Road and be alert for construction personnel/equipment entering and exiting the roadway. Estimated project completion date is November 2020.

[Rogers Group, Inc./Bradley/CNQ921]

**DEKALB COUNTY SR-141 (LANCASTER RD.) in both directions from LM 2.3 to LM 2.5:** The USACE is replacing a box culvert on SR141 as part of the Center Hill Dam restoration project. SR141 will be closed adjacent to Long Branch Campground from October 1 - 22. The road will be impassible during construction of the culvert and a detour route is posted.

**DEKALB COUNTY SR-96 USACE Dam restoration project from LM 12.5 to LM 13.5:** One lane of SR-96 is closed and traffic is controlled by a temporary signal due to the USACE dam restoration work. Motorists should exercise caution as they travel through the work zone. Estimated project completion date is June 2020.

**DEKALB AND WARREN COUNTY SR-56 Construction of bridges and paving from south of Warren-DeKalb County (LM 24.5) line to East Bryant St (LM 2.9):** During construction, motorists are encouraged to use caution and watch for construction equipment and personnel in the roadway. Estimated project completion date is May 2022.

[Jones Bros. Contractors, LLC/Parnham/CNT011]

**PUTNAM COUNTY I-40 near MM 296 bridge repair on Rocky Point Road over I-40:** The Rocky Point Road Bridge at LM 9.31 over I-40 is closed due to bridge repairs, and will re-open November 2019. A detour is in place to guide motorists around the bridge closure. No lane closures on I-40 are anticipated during this period. Motorists are advised to use caution and be alert to all construction signage while traveling through the work zone. Estimated project completion date is November 2019.

[Mid-State Construction Company, Inc./Jolley/CNS355]

**PUTNAM COUNTY I-40 westbound Resurfacing and bridge repair from Falling Water River (MM 291) to the ramp from US-70N (SR-24) (MM 301):** The contractor is expected to begin work on punch list items soon. This will result in nightly lane closures heading west bound. Motorists are advised to use caution and be alert to all construction signage while traveling through the work zone. Estimated project completion date is October 2019.

[Rogers Group, Inc./Jolley/CNS328]

**PUTNAM COUNTY Utility Work on SR-136 (N. WASHINGTON AVE.) in both directions from LM 4.3 to LM 5.4:** Road closures for utility work will occur with a detour for the area between 10th Street and 11th Street. Message boards, detour signs, cones/barrels, and flaggers will be present during this week. Motorists are encouraged to use caution. Work will be done 09/12/19 through 10/18/19 from 8 AM to 3 PM. The road will reopen to allow school traffic to flow undisturbed.

**PUTNAM COUNTY Utility Work on SR-84 (LIVINGSTON HWY.) in both directions from LM 10.03 to LM 13.37:** Mobile lane closures for utility work will occur on Livingston Hwy between Woodcliff Road and Stamp Shady Grove Road. Trucks with warning lights, signage and flaggers will be present during this work. Motorists should use caution. Work will begin 08/15/19 through 10/14/19 between 8 AM and 3 PM.

**PUTNAM COUNTY SR-136 Resurfacing from US-70N (SR-24) (LM 4.15) to north of Whiteaker Springs Road (LM 7):** Work will be performed on existing sidewalks and concrete curb ramps. This will result in lane closures each night on SR-136 between the hours of 7 PM and 6 AM. Motorists should use caution and be prepared for slowed traffic when traveling through the workzone. Estimated project completion date is June 2020.

[Rogers Group, Inc./Jolley/CNT920]

**PUTNAM AND WHITE COUNTY SR-24 Resurfacing in Putnam County from Mill Creek Road to Bee Rock Road and on SR-84 in White County from south of East College Street to the Putnam County line:** The contractor is expected to begin work on punch list items soon. This will result in lane closures with flagging operations. Motorists are advised to use caution and be alert to all construction signage while traveling through the work zone. Estimated project completion date is October 2019.

[Rogers Group, Inc./Jolley/CNT034]

**WHITE COUNTY SR-1 (US-70) Repair of the bridge over the Calfkiller River (LM 9.35) in Sparta:** The Calfkiller bridge in Sparta is in the second of the three phases of lane closures. These phases will affect between Wilson Street and Church Street. This second phase will restrict traffic one lane in each direction. Workers will be working in the center of the bridge. Motorists are advised to use extreme caution and be alert to all construction signage while traveling through the work zone. Estimated project completion date is October 2019.

[Southern Constructors, Inc./Jolley/CNT110]

**WHITE COUNTY SR-1 (US-70S) Resurfacing from the Van Buren County line (LM 0) to SR-111 (LM 7.7):** The contractor will be installing pavement markings throughout the project during daytime hours, resulting in temporary lane closures on SR-1 and SR-111. Motorists should use caution when traveling through the workzone and pay attention to all construction signage. Estimated project completion date is October 2019.

[Whitaker Contracting Corporation/Jolley/CNT025]

**CANNON, MARION, AND WARREN COUNTY SR-96 Resurfacing from the Rutherford County line (LM 0) to the Wilson County line (LM 5), SR-150 (US-41) resurfacing from north of Sequatchie Mountain Road (LM 5.7) to the Grundy County line (LM 13.8), SR-156**

[resurfacing from east of River Landing \(LM 15.5\) to east of Nickajack Landing Road \(LM 23.1\), and SR-287 resurfacing from SR-379 \(LM 5.2\) to south of Shelbyville Road \(LM 10\)](#): Resurfacing operations on SR-287 Warren County, SR-150 Marion County, and SR-96 Cannon County sections are completed. Resurfacing operations have begun on SR-156 in Marion County. During construction, the road will be reduced to one lane, flaggers and a pilot car will be used to guide traffic flow through the work zone. Motorists are encouraged to use caution and watch for construction equipment and personnel in the roadway. Estimated project completion date is October 2019.

[Whitaker Contracting Corporation/Parnham/CNT030]

[VANBUREN COUNTY SR-284 Resurfacing from Park Road \(LM 1.6\) to SR-30 \(L.M. 4.7\)](#): During construction, the road will be reduced to one lane with flaggers will be present to facilitate traffic flow through the work zone. Motorists are encouraged to use caution and watch for construction equipment and personnel in the roadway. Estimated project completion date is November 2019.

[Rogers Group, Inc./Parnham/CNT142]

[WARREN COUNTY SR-288 Construction of a concrete bulb-tee beam bridge over Collins River \(LM 4.97\), including grading, drainage and paving](#): The bridge is currently reduced to one 10.5-foot lane to allow the contractor to construct the new bridge. While the bridge is down to one lane, traffic will be maintained and controlled by a temporary signal. Motorists should expect periodic delays and use caution in the work zone. **RESTRICTIONS: 10.5-foot max width** Estimated project completion date is November 2019.

[Palmertree Construction Company, LLC/Parnham/CNQ270]

[WARREN COUNTY SR-8 over Collins River \(LM 8.14\) Bridge Repair](#): Traffic signals have been removed; the bridge is open to traffic. While the contractor performs final clean up, temporary flaggers may be present for the safety of the workers and the traveling public. Motorists should expect periodic delays and use caution in the work zone. Estimated project completion date is October 2019.

[Jamison Construction/Parnham/CNS254]

#### [REGION WIDE](#)

[REGION 2 TDOT Maintenance drainage work](#): There will be possible short-term lane and shoulder closures at various locations in Region 2 in order to clean rock and debris from ditches on an as-needed basis. One lane will be maintained at all times.

[TDOT Operations/Maintenance/R2MAINT]

**REGION 2 TDOT Maintenance pothole repair and pavement patching:** There will be possible short-term emergency lane closures at various locations in Region 2 in order to repair potholes and patch pavement on an as-needed basis. Depending on location and severity these repairs may be done during the day or at night. In addition to performing the work, regional Operations crews will also provide traffic control.

[TDOT Operations/Maintenance/R2MAINT]

**REGION 2 Preventative and unscheduled maintenance of Chattanooga SmartWay Intelligent Transportation System:** The contractor may have short term shoulder and/or lane closures in order to perform preventative or unscheduled maintenance to the local SmartWay Intelligent Transportation System. Work hours are 9 AM to 3:30 PM. At least one travel lane will remain open to traffic at all times. Flaggers will assist with traffic control as needed. Estimated project completion date is October 2019.

[NABCO Electric Company, Inc./Osbonlighter/CNQ287]

**REGION 2 On-call guardrail repair and new guardrail installation on various Interstate and State Routes:** The contractor may have short term shoulder and/or lane closures in order to perform guardrail repair. These closures will take place on the interstate nightly from 7 PM to 6 AM Sundays through Thursdays and daily on state routes. At least one travel lane will remain open to traffic at all times on the interstate, and flaggers will be present on state routes during any work that is performed. Estimated project completion date is June 2020.

[Cumberland Guardrail, Inc./Parnham/CNT114]

**REGION 2 The relensing of snowplowable pavement markers on various Interstate and State Routes:** Contractor will continue relensing operations in Putnam and Cumberland Counties during this period. This will result in mobile lane closures on I-40 in both Putnam and Cumberland Counties. Motorists should use caution when traveling through the workzone and pay attention to all construction signage. Estimated project completion date is November 2019.

[A & A Safety, Inc./Jolley/CNT046]

**REGION 2 On-call cable barrier repair on various interstate and state routes:** The contractor may have short term shoulder closures in order to perform cable rail repair. Both travel lanes will remain open to traffic at all times on the interstate during any work that is performed. Estimated project completion date is December 2019.

[R.D. Construction, LLC/Parnham/CNS282]

**REGION 2 Sweeping and drain cleaning on various interstate and state routes:** There will be sweeping activity (Sunday through Thursday, 8 PM to 6 AM) on regional interstates and selected state routes. This will be supported by a mobile lane closure operation. Estimated project completion date is February 2020.

[Blevins Enterprises, Inc./Micka/CNS320]

**REGION 2 The on-call concrete pavement repair at various locations on various Interstate and State Routes:** During daytime hours the contractor will be performing concrete repairs on the Truck Inspection Station in Monteagle off of I-24 EB near MM 136. A detour within the station will be setup to direct trucks through. Estimated project completion date is March 2020.

[Vulcan Materials/Voiles/CNS358]

### **RESTRICTIONS**

**WARREN COUNTY - CNQ270:** 10.5-foot max width

**Motorists are encouraged to use caution and obey reduced speed limits in all TDOT work zones, regardless of lane closure activity.**

**Information in this report is provided to the Department of Transportation by the contractors. Most work is weather dependent and subject to change due to inclement weather. All times are local.**

**From your desktop or mobile device, get the latest construction activity and live streaming SmartWay traffic cameras at [www.TNSmartWay.com/Traffic](http://www.TNSmartWay.com/Traffic). Travelers can also dial 511 from any land-line or cellular phone for travel information, or follow us on Twitter at [www.twitter.com/TN511](http://www.twitter.com/TN511) for statewide travel or Chattanooga area alerts [@Chattanooga511](https://twitter.com/Chattanooga511) or any of TDOT's other [Twitter pages](#). As always, drivers are reminded to use all motorist information tools wisely and *Know Before You Go!* by checking travel conditions before leaving for your destination. Drivers should never tweet, text, or talk on a cell phone while behind the wheel.**

**In 2016, the Tennessee Department of Transportation lost three workers in the line of duty. All three were struck by passing motorists. Those tragedies bring the total number of TDOT lives lost to 112. We don't want to lose another member of our TDOT family. We're asking you to WORK WITH US. To learn more, go to the website at <https://www.tn.gov/tdot/work-with-us/>.**



###