



CUMBERLAND - PUTNAM COUNTIES I-40

PIN: 124054.00

(CUMBERLAND PLATEAU) FROM NEAR MM 285 TO NEAR SR-299 (EXIT 338) (IA)
Length - 53.2 (Intelligent Transportation System)
The right-of-way and/or utility process is underway.

CUMBERLAND COUNTY SR-1 US-70

PIN: 124052.00

BRIDGE OVER OBED RIVER, LM 12.72 IN CROSSVILLE. (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

CUMBERLAND COUNTY SR-24 US-70N

PIN: 124053.00

BRIDGE OVER OBED RIVER, LM 15.37 IN CROSSVILLE (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

CUMBERLAND - FENTRESS COUNTIES SR-28 US-127

PIN: 100260.00

FROM NORTH OF I-40 TO SR-62 AT CLARKRANGE
Length - 14.0 (Location and Environmental Study)
~The engineering is underway.

CUMBERLAND COUNTY SR-28 US-127

PIN: 100260.01

NORTH OF I-40 TO NEAR POTATO FARM ROAD (IA)
Length - 4.9 (Widen)
The right-of-way and/or utility process is underway.

CUMBERLAND COUNTY SR-28 US-127

PIN: 100260.03

NEAR POTATO FARM ROAD TO NEAR HOLLOW LANE (EPD)
Length - 3.5 (Widen)
The engineering is underway.

CUMBERLAND COUNTY SR-28 US-127

PIN: 100260.04

FROM NEAR HOLLOW LANE TO NEAR LOWE ROAD (EPD) (IA)
Length - 3.1 (Widen)
The engineering is underway.



CUMBERLAND - FENTRESS COUNTIES SR-28 US-127

PIN: 100260.05

FROM NEAR NORTH LOWE ROAD TO NEAR LITTLE ROAD, NORTH OF SR-62 (IA)
Length - 3.3 (Widen)
The right-of-way and/or utility process is underway.

CUMBERLAND COUNTY SR-462 PROP

PIN: 104963.00

(NORTHWEST CONNECTOR), FROM SR-1 (US-70) TO SR-298 (GENESIS ROAD) IN CROSSVILLE
Length - 2.6 (Location and Environmental Study)
~The engineering is underway.

CUMBERLAND COUNTY SR-462 PROP

PIN: 104963.02

FROM NEAR SR-24 (US-70N) TO NEAR SR-28 (US-127) IN CROSSVILLE (IA) (PRIORITY #2)
Length - 1.1 (Construction-New)
The engineering is underway.

CUMBERLAND COUNTY SR-462 PROP

PIN: 104963.01

(NORTHWEST CONNECTOR), FROM SR-28(US-127 N) TO SR-298 (GENESIS ROAD) IN CROSSVILLE
(IA) (PRIORITY #1)
Length - 1.5 (Construction-New)
The right-of-way and/or utility process is being performed by the local agency.

CUMBERLAND COUNTY

PIN: 125450.53

VARIOUS LOCAL ROADS IN CUMBERLAND COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Miscellaneous Safety Improvements)
This project is currently advertised for the October 4, 2019 contract letting.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

10/17/2019

CUMBERLAND COUNTY SR-1 US-70 PIN: 128765.00
(US-70) NEAR LM 26.6 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

CONTRACT NO.: CNT234
LET TO CONTRACT: 6/21/2019
CONTRACTOR: TWIN K CONSTRUCTION, INC.
BID PRICE : \$3,923,810.06
EST. COMPLETION DATE: NOVEMBER, 2019

CUMBERLAND COUNTY I-40 PIN: 114172.00
EASTBOUND NEAR MILE MARKER 339 (TRUCK CLIMBING LANE) (WIDEN) LENGTH - 1.647

CONTRACT NO.: CNS298
LET TO CONTRACT: 10/5/2018
CONTRACTOR: CHARLES BLALOCK & SONS, INC.
BID PRICE : \$12,357,135.92
EST. COMPLETION DATE: JUNE, 2020

CUMBERLAND COUNTY SR-101 PIN: 100268.01
(PEAVINE ROAD), FROM FIRETOWER ROAD TO NEAR LAKEVIEW DRIVE (RECONSTRUCTION)
LENGTH - 2.920

CONTRACT NO.: CNQ921
LET TO CONTRACT: 12/2/2016
CONTRACTOR: ROGERS GROUP, INC.
BID PRICE : \$23,501,982.02
EST. COMPLETION DATE: NOVEMBER, 2020

CUMBERLAND COUNTY SR-101 PIN: 100268.02
(PEAVINE RD), FROM LAKEVIEW DRIVE TO EAST OF WESTCHESTER DRIVE/CATOOSA BOULEVARD
IN FAIRFIELD GLADE (RECONSTRUCTION) LENGTH - 2.263

CONTRACT NO.: CNQ921
LET TO CONTRACT: 12/2/2016
CONTRACTOR: ROGERS GROUP, INC.
BID PRICE : \$25,763,422.70
EST. COMPLETION DATE: NOVEMBER, 2020